URS

Muscoy Team Conference Call Notes
5 June 2006 (2:00 P.M.)

Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA
[1 DennisBane/URS
[0 Adam Harvey/URS [0 Stacey Aldstadt/SBMWD
X Kit Veldman/URS [0 Robin Ohama/SBMWD
[] Roger Nommensen/URS L[] Matt Litchfield/SBMWD
X Connie Biedel/URS [1 John Perry/SBMWD

[] Dave Solomona/SBMWD
X Mark Eisen/Secor ] Terry Ton/SBMWD
X Tom Perina/lCH2M Hill X Mike Lowe/SBMWD
X Bob Kemmerle/E2 X LanaKennerly/SBMWD

Construction/Validation/Perfor mance (Kit Veldman)

» No change or updates for construction, still waiting for the transducer to come back from the
manufacturer, expected back ~19 June.

»  The next monthly inspection is scheduled for 20 June, at 9:30 A.M.

» No work performed last week for the clean-up validation report. The survey for MW140is
tentatively scheduled for this week.

» URSisevauating the datajust received from EPA and will provide an updated summary. Kit
will check with Dennis and advise Kim of any outstanding data due.

» URSisstill waiting on the cost data from the city and comments from the city on the monthly
report for November.

» URSdid receive comments on the table of contents for the draft six-month report from
CH2M Hill.

= Thedraft 19" Street and Encanto Park booster pump station construction sector report went
out last week. URS needs comments from EPA, CH2M Hill, and the City by 23 June.

» Kimwould liketo discuss the RA report with URS.

| General Discussion

= The 19 June conference call has been cancelled, as Kim will be at an annual meeting for
RPMsin New Orleans.

| Next Conference Call

Monday, 12 June 2006, 2:00 P.M., Cal in #: 415-947-8520, Access Code 2332#

The minutes of this meeting represent the writemderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact {dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.cofme minutes contained herein will stand if natected within ten (10)
days of this writing.




